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FM 218br#south

CSJ: 205402-015 FONSI: January 28, 2008
. o Widen from twelane to
. 0, . *
Project Description: six-lane divided roadway 100% Plans:
FromCity of
Limits Denton/Corinth City ROW Acquisition Completed | January 25, 2013
Limits to Lillian Miller
Construction Cost Estimate $30 million Utility Relocations Complete: | May 2017
Firm: Huitt-Zollars Let Date: August 2017
Key Contact: David Nufer Construction Complete: *

Current Activity :

ROW: Acquisition is complete.

PS&E: Huitt-Zollars met with TXDOT to review outstanding issues and requested meeting with

Freese & Nichols and Teague Nall & Perkins (Denton ISD consultant) to discuss easements and

other design issues in theciiity of the highschool Huitt-Zollars is coordinating with Freese &

Nichols on utility relocationsHuitt-Zollarsmet with TXDOT, ITS, City of Denton, and Freese &

Nichols todiscuss possible design changes to plans to reduce costs associatededtions| of

city service lines.Huitt-Zollars requires receipt of 60% levelitility relocation plans from City of

Denton (Freese & Nicholsh order to proceed witB5% PS&E submittal Huitt-Zollars is working

toward completion of 95% PS&ECurrently awvaiting receipt of design plans from both City of

Denton (Freese & Nichols) and DISD (Teague, Nall & PerkikB)itt-Zollars anticipates submittal

of 95% PS&E to TxDOT in December.

1 Utilities: TxDOT is working with the City of Denton to includéy utilities as part of the
construction project at a fixed cos$ee attached utility update.

1 Funding: The project is funded wit#i18 million in Proposition 1 (CAT 2%$2.1 million in

Proposition 1 (CAT 11)and$3.8 million in Proposition 1 (CAT 1).
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Utility Coordination Report FM 2181
November 17, 2016

City of Dentong Utility will be incorporated into the&onstruction contract.Plans are at 60%.
Frontier Communicationg Construction has begurAnticipated completion ii\pril 2017.
Charter Communicabn ¢ Anticipated completiorfor Phase (Robinson to Guyer High Schaslin
December2016. Anticipated completion for Phase({buyer High School to Bluebonnit)n May
2017.

CoServ Gas Complete

DMEc¢ Complete from Lillian Miller to Hickory Cree8till under design from Guyer south to
Bluebonnet Drive All overhead relocations complete. Relocations still under design from Guyer High
School toBluebonnet Estimated completion idanuar2017.

UTRWILIx, Potholing 2 existing crossings and workamgdesign for an additional crossing. No
completion date available at this tim&Vorking with Cityof Denton on joint use agreemenihe
agreement has been accepted by city.

Grandeg Working on design. Talking to DME and Oncor to get on poles. Miaetmon date
available at this time Grande to relocate on DME poles. r@atly working on final design
Estimated completion date May 1, 2017

Oncorg¢ Complete

Atmos¢ Complete



FM 720DRTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Est. Const. Cost: $18,600,000 100% PS&E: February 2017
Funding: $17 million in Proposition 1 Funds ROW Complete: July 2017
Project Widen twclane rural roadway tosi _ .

Description: lane divided urban Utilities Completed: February 2018
Firm: TxDOT Let Date: June 2018

Key Contact: Mike Hainline Construction Completion: *

d lincoln Park

O Cross Roads
< o )
North Project :

5 Oak Point

o Shady Shores

Little EIm
O

’s
6 Hackberry

-

Current Activities :

T See attached TxDOT status report.

1 Thenorth project was splirom thesouth project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determined tmairthé-M 720 project
would be delayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.

1 ROW: The completion date for rigiaf-way is November 2017 due to the issues surrounding
the Oak Grove Cemetery parcel.

¢ Utilities: Ultilities are workirg through conflict analysis and beginning design work.
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ﬁ?n;t;t FM 720 North: From Martop Road to US 380
CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Wednesday, November 30, 2016:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014

30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

60% PS&E (Design) suitable for Utility relocation plans: June 16, 2016

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru Spring/Summer 2017; 27 total parcels, status: 24
parcels acquired, 3 parcels in Eminent Domain; All Eminent Domain hearings complete
as of November 14

Cemetery issues (Parcel 15): received right of entry to begin archaeological and
historical investigation. Issue has been access to the cemetery parcel to do the
investigations. Parcel 13 was needed to allow State forces to do investigations and is
now acquired (ED hearing on Sept 28). With Parcel 13 now acquired, above
investigations are being scheduled with appropriate parties i likely to begin in
December 2016. If no graves found within Parcel 15 then legal proceedings can begin
to remove cemetery designation and acquisition can begin. Estimate Parcel 15 clear
by Spring/Summer 2017 if no graves found.

Utility relocations: already started thru January/February 2018

95% PS&E (Design): November 2016

100% PS&E (Design): February 2017

Project Letting: Currently scheduled for June 2018, but could be moved up pending
cemetery issues and utility clearance schedules

Start construction: 2 months after Project Letting; accelerated construction
specifications will be included in the construction plans.




FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const. Cost: | $15,597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Mike Hainline Construction Completion: SeptembeR017

o Crois Roads
~ B -
=

5 tincoln, Park

O Oak Point

SouthProject

o Shady Shores

Little EIm
O

’s
6 chkbeny

-

Current Activities :

T Utilities: Relocations are now complete, with the exception of Little EIm, which is a new
utility and is beingcoordinated with the contractoBuddenlink ha an aditional location in
conflict. Additional conflict has been resolved.

1 Construction: The project let on Februady 2014. Theproject was awarded tdaydon
Building Corporation, witha low bid 0f$15,597,320.25, approximately 0.6% over the es@émat
There are 420 working days and 20 months ofiates. Constructiorbeganon November9,
2015 See TxDOT construction report



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: November, 2016
Report prepared by: Richard \lifibrd

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford
Contractorod6s Superintendent :PhoneM@i4}x984698I | i and ( Ha

Date Work Began: November 9, 2015
Anticipated Completion Date: September 2017

Current Activities :

Current activities include: SW3P,roadwaydrainage, mssdrainage andeinforced concreteipe,
inletbottoms and topxement subgradasphalt for detourat Hill L ane and McCormacktying steel
for concretgpaving, and placing concrete paving form McCormack to Hill Lane.

Narrat i ve descripti on oSW3R raadwaydnaoageicrbsddsainage, t i vi t i es
excavationof roadway cement subgradasphalt baseemoving drivewaysand pipe.

Narrative description of activities planned for next month SW3P, roadway drainagend cross
drainage, subgrade, concrete paving form McCormack to Hill Lane.

Traffic issues None
Plans for changes in traffic patterns: None at this time
Item(s) of work currently controlling project completion: None

Other items of significance: None at this time



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25, 2014
January 2012

February 2014

Phase | completeMarch 2015 Phase Il completby
DecembeR016

July8,2014
November2017

Current Activity :

PS&E: Final 100% bid set was submitted in May 2014.

Utilities: All utilities are clear in Phase In Phase 2, only one utility
remains. Charter has begun relocating and estimates cetroplon
December 1,216

Funding: This project is fully funded witiRegional Toll Revenue.
Construction: The project let on Jul@, 2014. Thdow bidder was
Webber, LLGC in the amount of $34,857,000.00, which was 3% over
the estimate The contract dis for 505 workingdays and®4 months

of barricades Construction began on April 20, 2015ee attached
TxDOT constrution report.

)l
)l
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: November 2, 2016
Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley
Contractords Superint e Robeen(469) 203494 ni e | Hoyt

Date Work Began: April 20, 2015
Anticipated Completion Date: November 2017

Current Activities:

Current activities include: Continuing installation of culvert 6, excavation, installation of fascia
walls, noise wall at Robinson Street, finishing grading in Phase I.

Narrative descri pt i onCootifiuedirstallatiomobcnlvet® s act i vi t i ¢

Narrative description of activities planned for next month: Setting bridge beams and deck panels
Continue sound wallral retaining wall installations. Begin paving in Phase I.

Traffic issues: None at this time
Plans for changes in traffic patterns: None at this time

Item(s) of work currently controlling project completion: Placement of nge and retaining walls.
Placement of drainage systembaBe I.

Other items of significance: N/A



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
SeptembeR017

Current Activity :

T ROW: ROW acquisition izomplete.

T Utilities: Utility relocationsare complete Additional
conflictshave been resolved

T PS&E: 100% Plans have been completed.

1 Construction: Project let on September 11, 2028d was
awarded tdMCM, with a bid of $29,826,069.71. There are
29 months of barricadesSeeattached construction report.

FM- 720S7 1
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TxDOT Monthly Project Report for Precinctlask Force
Date of report: November 2, 2016

Report prepared by: Richard Williford

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project manager: Richard Williford
Contractords Superintendent: -1837ex Bernard

Date Work Began: October 8, 2014
Anticipated Completion Date: September 2017

Current Activities :

Current activities include: Placing concrete for sidewalks and ADA ramps, bridge crew working to

place panels and concrete for bridge deck on southbound bridge, working to place lime subgrade and
asphalt, tying steel, placing concrete paving, placing inlet tops, S#v@Reinforced concrete pipe.
Narrative descri pti on Placing cbnarsté for ridewdlks ansl AAcrdmipsy i t i
placing beams for southbound bridge, working on subgrade for northbound concrete paving, reinforced
concrete pipe, headwallslét bottomsSW3P, and cleanp on project.

Narrative description of activities planned for next month: MCM working to construct southbound
bridge; concrete paving; concrete for driveways, sidewalks, and ADA ramps.

Traffic issues None

Plans for changes in traffic patterns: Traffic is due to be placed on newly constructed southbound
lanes when lanes are completed.

Item(s) of work currently controlling project completion: None

Other items of significance: None



FM 455

CSJ: 081602-072 Schematic Approval: ?ez%pl"go"a' received March
—
Limits, Section A: E{?L" gg" 245010 approx. % mile west | o i Hearing: March 2017
. . . From approx. % mile west of K35 to . .
Limits, Section B: 1.5 miles east of IF85Marion Road Environmental Clearance: March 2017
Est. Const. Cost: $40 million 100% Plans: *
Project Widen twelane rural roadway to four | ROW Complete: July 2019
AU lane urban roadway with turn lanes at f——
Description: IH-35 Utilities Complete: July 2020
Firm: Dannenbaum Let Date: Octoler 2020
Key Contact: Danny Everett Construction Completion: *

Current Activity:

T

= =4

T

ENV: Public meetingvas held odune 232015 Dannenbaume-submitted for District review
the biological evaluation forrand Waters of the U.S. Technical Rep Report hasindergone
third district review. Community Impacts Assessment Technical Repastbeen reviewed by
District. Archaeological site survegport is undergoing District reviewAir Quality andTraffic
Noise AnalysiReports have been revied. Indirect/Cumiative Impacts Technical Repand
EnvironmentaAssessment amurrently being drafted.Hazardous Materials ISA and Water
Resources are approveDannenbauneontinuego respond to comments and coordinate with
TxDOT on submitted enronmental reports Public hearing has been delayed to February/March
2017 Awaiting decision fromIxDOT ENV Austin regarding a potential historic structure
Schematic: Schematic wase-approved by TxDODn March 1, 2016

ROW: Base map for survey immplete. Rrtial ROW parcel submittal was made on August 2
2016. Continuing ROW mapping. Dannenbaum began submitting final parcels for TxDOT
approval. Additional ROW parcel maps were submitted on October 21, 2016.

PS&E: Dannenbaum received prelimmeSUE. Level B SUE submitted to TXDOT. LeVA
SUE test holesontinuing Dannenbauneoordinatedvith TXDOT, Denton County, City of
Sanger, and Sanger ISD on access to Chisholm Trail Elementary from FNRd&&ived
approval from Sanger ISD for acedg® Chisholm Trail Elementary School from FM 455.
Preparing to begin PS&EReceived comments from TxDOT on Railroad Exhibit A.
Dannenbaum will resubmit as traffic control is developed during PS&E.

Funding: FM 455 is listed as a Propositidrproject wth funding totaling $0.9 million

Precinct 1Project Report DecembeR016 12



MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016
Length: 3.9 miles Design Complete: DecembeR016
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | Fall 2017
Descrption: | fourane dided urban cross secton | AWaId Gonstruction Contract | March 2017
Firm: City of Denton Construction Let Date: January 2017
Key Contact: FrankG. Payne P.E. Construction Complete: Summer019

Current Activity :

1 The City of Denton has completed ROW negotiations and acquisitions with property owners on
the main portion of the roadwawith the exception abnepropery thatis in litigationand is
preparing the documents for bidding.

1 The City of Denton is working with utility providers toward relocations of their assets along the
new ROW corridor.

1 The consultant is working to complete the final design package for re@ewnit apptations
have been submitted to TxDOT.

1 Design isnearlycomplete, and it is expected that the project will be bithimuary

1 The projecwill be bid and constructed as a single job.

1 The project website contains updates and project informatemn. mayhillroad.com


http://www.mayhillroad.com/

IH 3SIRITERIM

T
T
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Construdion began on October 28, 2013.

FM 407: Additional capacity was added to the FM 407 intersection on November 4. Thetsouth
northbound Uturn lanereopened oMNovember 13.The northto southbound Hurn lane will

remain closed through the end of the year to complete aesthetic and decorative paving work.
Garden Ridge Boulevard: Beginning November3, eastbound Garden Ridge traffic wishing to
access northbound35E will neal to use the southbound frontage road and FM 407 to access
northbound 435E. This traffic pattern change will last for approximately three months.

New southbound Lewisville Lake Bridge: Work toreconfigurethe original bridge continues.
Turbeville: Onelane in each direction of the nextension of Turbeville/Hundley Drive is now
open. The remaining lanes will open in 20The southbound exit ramp to Turbeville Road (exit
457), located just south of Swisher Road, is scheduled to ofctamber

Swisher Road: Northbound 135E exit ramp 459, north of Swisher Road, shifted approximately
1,500 feet north. A new northbound exit ramp will be constructed north of Swisher Road and will
open later this year.

Corinth Parkway Bridge: The northbound exit map to Post Oak Drive is closed through the end
of the year as crews construct the wall for the new raimpffic will use Corinth Parkway exit and
continue north on the frontage road

Post OakBridge: Connectivity for the Post Oak bridge was restare@®ctober9, 2016. The

new northbound entrance ramp from Post Oak Drive has been opemetridge is scheduled for
completion next year.

Oak Drive: Work continues on the new Turbeville/Hundley Drive underpass and the new Oak
Drive/Lake Dallas Drive undpass. Both are scheduled for completion in-20d7.

North Denton/Lake Dallas Drive: The northbound frontage road from Janet Court to the
intersection of Lake Dallas Drive and frontage road has closed and is scheduled to reopen in late
2016. The northdund Lake Dallas Drive exit has been temporarily relocated south of FM 407.
Loop 288 The southbound exit ramp to Loop 288 was relocated north about 1,000 feet on
October 2, 2016.

US 77/Dallas Drive: The US 77bridge reopened to traffic on November Z&he northbound-I

35E entrance ramp from US 77 closed on November 14 and will be closed for approximately four
months. During the closure, traffic will take the northbound frontage road through Teasley Lane
intersection and use the entrance ramp from €gdsine

North Texas Boulevard: Connectivity across the North Texas Blvd. bridge has been restored
with one lane in each direction and a dedicated turn lane. Work constructing the remaining
portions of the bridge continae The northbound entrance ramaplH-35E from North Texas
Boulevard and the southbound exit ramp to North Texas Boulevard are closed until spring 2017.
McCormick Street: The northbound frontage road north of McCormick Street is scheduled to
shift into its final configuration ilecember Collier Street will reopen to the northbound frontage
road soon after. The northbound exit ramp to McCormick Street is closed until the end of 2016.
Ongoingfull nightly closures of McCormick Stre& demolish and rebuild the finseégment of

the bridge.

TIFIA Loan: TIFIA loan awarded ohNovember 3, 2016.



DALLAS NORTH TOLLWAY, EXTENSIC

Limits: From FM 428 extending north 7.7 miles to the county line
Length, Extension 4B: 7.7 miles
Ext. Const. Cost: To be determined
To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a s
Description: lane tollway with three northbound lanes and three southbound lanes; construction of six laneg
tolled frontage roads, including three lanes in ediokction

289

s

Current Activity : i Gurter
DNT PI; R
1 ROW: NTTA has all butwo donation o e
agreement signed by the property ownersy) coowcomy =T
The outstanding agreemsiatrewith Denton County " /g — — F—— 1~ —— frayshn Goun
BunchandClark. NTTA continues to PiePoif g1 | | g foimcomt
work with property owners taesure the ._
donationagreement All Denton Gounty : |
property owners have signed agreements —L_ '
NTTA continues to survey the right of wayj Fu g e | =
and adjacent property along the DNT 4B i 0 — |

preparation for the design.
1 The notice to proceedith the desigwas

y Ling Rd.

issued on December 10, 2014 o @& J—
= County Rd. 7 |

1 Burns & McDonnellsubmitted the 60% et
plansto NTTA in early April2016
NTTA is reviewingplans Value
engineering study underway. The 60%
plan approval to be completed after value
engineering study is completed. Fa rd

5

= Carey Rd. | County=""
s |Rd.E

/!

DNT Phase 4A - |

Ty {

i
U.S. 380 to FM 428 ”"’ Frontier Plwy. {County Rd. 5)
i

6 miles
(Schematic/EA complete) Panvin Rd,

||| Prosper Tr. (County Rd. 4]

Fire
I

Lovers Pl
Il (Future) / Prosper

Fishirap Rd

— — County Line

1 NTTA approved Burns & McDonnell to e S
proceed with design of sduiound
frontage road in current contract. Denton
County will modify existing ICA with NTTA upon receipt of additional funding for the project.

1 COG staff concurred with use of RTR funds for extension of southbound frontage road through
Celina to FM 428. TS staff will process TIP modification to obligate fund®nton County
submiteda TIP modification for $5,000,000 for DNT 4B ExtensmmJuly 23, 2015. RTC
approved additional funding for the DNT frontage road in the October meétiRgnodification
was approvethy FHWA. ITSis coordinaing with TxDOT on an LPAFA for the project funding
adjustmentd TS i s working with the Denton County ci
to reflect the increase mnding. LPAFA was approved bgommissiones court on August 30,

2016 LPAFA was fully executed by TxDOT on September 23, 2016. ILA Amendment #1 with
NTTA was approved bgommissioners Court agenda on October 25, 201&.Amendment #1
was approved bMTTA boardon November 16, 2016.

Denfon County
Collin County

Dallas North Tollvay!
W= U.S. 380 Interchange
%p’ Frisdo (Future)




DENTOKRUONTY THOROUGHFARE PLA
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Freese & Nichols continued collaborating with NCTCOG regarding particular network
attributes and¢onnections for modeling the enhanced network to represent the Draft
Thoroughfare Plan.

Freese & Nichols continued writing draft repsections on existing conditions modeling and
initial description of Thoroughfare Plan.

Freese & Nichols reviewed draft thoroughfare plan with select cities regarding updates to their
thoroughfare plans.

Freese &Nichols completed review of NCTCOG adapia of 2035 MTP model for updated
Denton County thoroughfares.

Freese & Nichols delivered draft report document to ITS for review on June 19, 2015. ITS
reviewed draft report and provided input to Freese & Nichols on July 10, 2015. Freese &
Nichols haseviewedcomments and is incorporating, as well as working on overall content
and action items.

Freese & Nichols received new information from the City of Fort Worth and completed minor
updates to théhoroughfare plan map.

FNI met with Commissioner Coleam on November 16, 2015, to review the thoroughfare plan
map and discuss the major changes to the existing network.

ITS is coordinating meetings with the other county commissioners to review the thoroughfare
plan map.

FNI to i ncor por adommenthieto tlwedimalrthorsugtifacerplanrdecGments.
FNI resubmitted draft thoroughfare plan report to ITS on January 12, Z0%6esponded

with additional comments and corrections.

Awaiting review comments from commissioners and any further change<ities.

Meeting with Judge Horn and Commissioner Eads held on April 7, 2016.

Meeting with Commissioner Marchant and Commissioner Mitchell held on April 20, 2016.
ITS and Freese & Nichols met with the City of Sanger on March 26, 2016, and Pilot Point on
April 20,2016, to discuss the thoroughfare plan.

ITS metwith Krugervilleon May 17, 2016to discuss the thoroughfare plan.

ITS met with Oak Point on May 19, 2016, to discuss the thoroughfare plan.

ITS metwith Lakewood Village on May 25, 2016, to dissuthe thoroughfare plan.

ITS is coordinating a meeting with Frisco to discuss the thoroughfare plan.
Recentlyincorporated review comments from Pilot Point and Sanger.

FNI awaiting additional feedback from cities.

ITS met with the City of Friscon July 4, 2016, to review the thoroughfare plan.

ITS metwith the City of Dentoron September 13, 201, review the thoroughfare plan
Meetingswith stakeholders are complete

FNI has incorporated City of Denton commeng&hady Shores has requested to review the
plan, and FNI awaits any comments they may have

ITS is in the process of schedwdia public meeting falanuary or February



US 3Tidtersecti@tewart/Arvin Hill

Limits: US 377 at Stewart and Arvin Hill Road

Ext. Const. Cost: $4,000,000 (total project)

Realign the roadway to create one intersection, instead of two onTU& & Stewart and Arvin Hi
intersectiongthis is part of larger Arvin Hill project to widen roadway and improve drainage)

Firm: TranSystems

Description:

!
/

Y 3
Stewart'Road

Arvin Hill Roaa . "',

o» ’ “

Current Activity :

1 The county issued a supplemental agreement with the engineer to includegheti@svin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.
Consultant submitted 30% plans to the codatythe Arvin Hill portion County returned
comments on 30% plans émgineer Engineer has complet&®% planswhich include the
realignment of Arvin Hill to US 377. The intersection improvements of US 377/Arvin
Hill/Stewart are in the schematithase The county is working on thechematic for the
intersection.County met with TXDOT on November 4, ) to discuss the project and is
proceeding with plans and revisiting the signal warrant study.

The design of Rock Hill Road to R&desaTrail has been completed.

Design on the intersection has begun.

ROW: One parcel is required for acquisition on thisjpct. Denton County revised the ROW
across the property at the request of the owner; however, the owner is no longer cooperating.
Dent on County has adattorsegtbat themext sfep i® qoredentnation@andn e r ¢
using the original ROVdlignment Condemnationwvas settled on August 31, and the
commissioners court approved the settlement on September 6, 2016

= =4 =



*

From US 380 to Grayson County Line

*

*

Widen twolane rural roadway téour-
lane facility

*

*

GraysonCounty Line

Current Activity :

1 Anticipateproject needing a Categorical Exclusion. Currently, TXDOT Dallas does noahgve
safety (CAT 5) or maintenance (CAT 1) funding for this type of job.

1 ITS met with TXDOT Dallas District regarding future funding opportunities. It was decided that
DentonCountyshould begin advanced planning to get project ready for Proposition 7 funding in
FY 20182019.

1 ITS met with TXDOT on June 30, 2016, to discuss the scope of the advanced planning effort on

US 377 from US 380 to the Grayson County line.

ITS met with XDOT onAugust 16, 2016, to discuss the project.

Coordination with TxDOT on draft engineering scope for the project is complete. ITS is

coordinating with county staff to complete RFQ documents.

= =4
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